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EXECUTIVE SUMMARY 
Audit of water and environmental protection operations in 

UNAMID 

The Office of Internal Oversight Services (OIO) conducted an audit of  
water and environmental protection operations in the African Union - United 
Nations Hybrid Operation in Darfur (UNAMID).  The overall objective of the 
audit was to assess the adequacy and effectiveness of the internal controls over 
the Mission’s water and environmental protection activities. The audit was 
conducted in accordance with the International Standards for the Professional 
Practice of Internal Auditing.   
 
 Overall, the internal controls over the Mission’s water and environmental 
protection activities needed improvement in order to achieve its goal of water 
self-sufficiency and to mitigate environmental risks. Significant audit results 
were as follows: 
 

 The Mission’s Water and Environmental Protection Section (WEPS) had 
not taken the necessary steps to achieve water self-sufficiency at all 
locations in the Mission area. As a result, the Mission was outsourcing 
water from 18 vendors at an annual cost of about $1.2 million. The goal 
of water self-sufficiency was not met due primarily to delays in drilling 
boreholes. As at January 2011, 26 boreholes out of the 95 planned had 
been drilled. 

 
 Only 28 out of 105 imported wastewater treatment plants had been 

installed, as of January 2011.  Therefore, only 17 per cent of the targeted 
40 per cent savings by extracting water from wastewater management 
was achieved. Delays in installing wastewater treatment plants were due 
to security concerns and shortage of cement and construction equipment. 

 
 OIOS’ field visits identified instances of inadequate wastewater 

treatment practices. For example, in Nyala wastewater flowed 
downstream posing potential health risks to the nearby community. 

 
 The Mission had not developed a comprehensive emergency response 

plan to address leakage of fuel gases, chemical or other substances, 
which had the potential to contaminate the air, soil or water. The absence 
of a contingency plan may delay a timely and effective response to 
environmental accidents. 

 
 Unrecyclable waste was not separated into biodegradable and non-

biodegradable material due to a lack of defined usage for different types 
of solid wastes and lack of storage bins for sorting, increasing the risk of 
soil, water and air pollution, vermin infestation and other health threats. 
 
OIOS issued a number of recommendations to address the issues 

identified during the audit and to strengthen the operations of WEPS. 
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I.  INTRODUCTION 
 
1. The Office of Internal Oversight Services (OIOS) conducted an audit of 
the water and environmental protection operations in the African Union - United 
Nations Hybrid Operation in Darfur (UNAMID).  The audit was conducted in 
accordance with the International Standards for the Professional Practice of 
Internal Auditing.     
 
2. Water supply is one of the most important provisions in field missions, 
since it affects efficiency, morale, general health and welfare of the peacekeeping 
troops.  The Environmental Policy for United Nations Field Missions requires the 
Mission to integrate environmental measures into its planning and operations in 
order to minimize impact on the environment and to protect the health of Mission 
personnel and the local community. 
 
3. The Water and Environmental Protection Section (WEPS) is responsible 
for providing effective and efficient water and environmental protection services 
in all UNAMID locations in order to facilitate the achievement of the Mission’s 
mandate. 
 
4. The Chief of WEPS reports to the Chief, Integrated Support Services. 
The Section is divided into three units: Water Sources and Survey Development, 
Water Supply and Quality Monitoring, and Environmental Protection. During the 
2010/2011 financial period, WEPS had 131 approved posts. The budget for the 
last three financial periods is shown in Table 1. 
 
    Table 1:  Water and Environmental Protection Section Budgets 

Object 
code Cost center 

2010/11 
($000) 

2009/10 
($000) 

2008/09 
($000) 

4203 Utilities/water 1,462 1,467 778 

5356 
Acquisition -water 
purification equipment 908 1,013 3,509 

5358 
Acquisition-water and septic 
tank 6,927 4,714 305 

4111 Waste disposal services 2,982 1,769 901 
 Total 12,279 8,963 5,493 

 
5. Comments made by UNAMID are shown in italics.    
 

II.  AUDIT OBJECTIVES 

6. The main objectives of the audit were to assess the adequacy and 
effectiveness of the internal controls over the Mission’s water and environmental 
protection support services.  
 
 
 
 



 

 

III.  AUDIT SCOPE AND METHODOLOGY 

7. The audit covered WEPS operations from 1 January 2008 to 31 
December 2010 and included a review of DPKO/DFS’ environmental policies 
and guidelines, as well as measures taken to achieve the Mission’s goal of water 
self-sufficiency. 
 
8.  The audit methodology included interviews and discussions with 
UNAMID staff involved in water and environment issues, and review of relevant 
records and reports. Field visits were made to inspect water facilities, and 
environmental processes such as water sourcing, storage, distribution, quality 
control procedures and waste disposal. 
   

IV.  AUDIT RESULTS 

A.  Water management  
 
The goal of water self-sufficiency had not yet been achieved 
 
9. WEPS had been unable to fully implement the steps necessary to achieve 
its goal of water self-sufficiency at all locations in the Mission area primarily due 
to delays in drilling boreholes. As at January 2011, only 26 boreholes out of 95 
planned (27 per cent) had been drilled. The low rate of borehole completion was 
due to a number of factors including: (a) delay in acquiring land from the 
Government of Sudan (GoS); (b) security concerns preventing access to some 
drilling sites; and (c) delays in procuring drilling rigs. Due to the delays, the 
Mission was outsourcing water from 18 vendors at an annual cost of about $1.2 
million. 
 
10. The inability to provide water resources at team sites had in some cases 
resulted in delayed deployment of military, police and civilian staff. For example, 
in the Seleah team site a borehole could not be commissioned due to restrictions 
imposed by the Sudan Armed Forces and rebel groups. This delayed the 
deployment of the Senegalese formed police unit. In another case, the super camp 
in El Geneina was nearing completion but a borehole to supply water had not yet 
been drilled, as negotiations for the land were not finalized.  
 
11. Moreover, newly drilled boreholes were not always commissioned in a 
timely manner due to delays to provide engineering equipment and materials to 
conduct connection tests. For example, boreholes in Zalingei, Umm Kadada, 
Tawilla and Kutum were not completed due to delays in providing pump 
installation and connections, generators, prefab shelters, ablution units and 
materials for fencing the borehole and generator site. 

 
12. The Mission had also planned to construct earth dams and harvest 
rainwater at strategic locations to provide additional water supplies. However, 
due to challenges in identifying and acquiring appropriate sites, little progress has 
been made to construct the dams. 
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Recommendations 1 to 3 
 
The UNAMID Mission Support Division should: 
 
(1) Expedite the commissioning of newly drilled 
boreholes by ensuring that all the necessary engineering 
equipment and materials required are available on timely 
basis; 
 
(2) Take additional steps to expedite the acquisition of 
land for borehole drilling and construction of earth dams by 
conducting high-level dialogue with the Government of 
Sudan; and 
 
(3) Expedite the procurement of United Nations owned 
drilling rigs in order to speed up the drilling of boreholes in 
the Mission area. 

 
13. The UNAMID Management accepted recommendation 1 and stated that 
material requests have been submitted to the Engineering Section and these 
requests have been approved. Also, pumps needed for some boreholes are being 
procured to expedite the commissioning of water points.  Recommendation 1 
remains open pending receipt of a copy of documentation showing that the 
boreholes have been commissioned.  
 
14. The UNAMID Management accepted recommendation 2 and stated that 
high-level dialogue between UNAMID and the GoS is ongoing to resolve land 
issues. Recommendation 2 remains open pending receipt of evidence that 
adequate land has been secured for drilling boreholes.  

 
15. The UNAMID Management accepted recommendation 3 and stated that 
a vendor had been identified and committed to deliver all the drilling rigs by 
August 2011. Recommendation 3 remains open pending copies of the receipt and 
inspection reports for the procured drilling rigs. 

 
Additional action was needed to conserve water supplies 
 
16. Only 28 out of 105 imported wastewater treatment plants had been 
installed as of January 2011.  As a result, only 17 per cent of the targeted 40 per 
cent savings by extracting water through wastewater management was achieved. 
Delays in installing wastewater treatment plants were due to: (a) delays in 
delivering the plants to team sites due to the security situation coupled with poor 
road conditions in the rainy season; (b) shortage of cement for construction of 
foundations for the plants; and (c) lack of equipment such as forklifts 

 
17. The Mission had water-saving plumbing fixtures such as high efficiency 
cisterns, push taps, and self-closing faucets. Additional water-saving plumbing 
fixtures had also been requisitioned.  However, the plumbing fixtures had not 
been installed in all locations due to delays in distribution and shortage of staff to 
carry out the plumbing work.  
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18. Moreover, inadequate repairs and maintenance of water plumbing and 
equipment resulted in frequent water leaks. For example, during site visits, the 
water tank located at the main borehole in El-Fasher was leaking and at the 
Sheria team site, treated drinking water was being used in ablution units and 
washing bay due to an error in the layout of water pipes. Lack of repair and 
maintenance was attributed to the shortage of plumbers and unavailability of 
spare parts in the local market. 
 

Recommendations 4 and 5 
 
The UNAMID Mission Support Division should: 
 
(4) Prevent water wastage by ensuring that: (a) 
plumbing spare parts of suitable quality are procured in a 
timely manner to reduce plumbing fixture breakages; and 
(b) sufficient plumbers are deployed to team sites to carry 
out regular repairs and maintenance; and 
 
(5) Carry out comprehensive repair and maintenance 
exercise throughout the Mission to ensure that all leaking 
taps, pipes and tanks are replaced. 

 
19. The UNAMID Management accepted recommendation 4 and stated that 
requisitions for plumbing materials had been raised and that efforts are being 
made to deploy more plumbers at all team sites by hiring independent 
contractors. Recommendation 4 remains open pending receipt of document 
evidencing procurement of spare parts and deployment of additional plumbers. 
 
20. The UNAMID Management accepted recommendation 5 and stated that 
the Mission is working toward the implementation and that the pace depends on 
the availability of the requisitioned plumbing materials. Based on the action 
taken, recommendation 5 has been closed. 
 
There was inadequate security at water treatment and storage facilities 
 
21. To prevent unauthorized access to water treatment and storage facilities, 
and the risk of contamination of water supplies, adequate security measures need 
to be implemented.  At the El Fasher super camp, the water facilities were not 
properly fenced to prevent unauthorized access. The Engineering Section had 
been requested to carry out the work but no action had been taken for over six 
months.  
 

Recommendation 6 
 
(6) The UNAMID Mission Support Division should 
ensure that water treatment and storage areas are fenced off 
and properly secured to avoid unauthorized access thereby 
reducing the risk of water supply contamination. 
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22. The UNAMID Management accepted recommendation 6 and stated that 
fencing material has been received and individual contractors have been hired to 
accelerate the fencing project. Based on the action taken, recommendation 6 has 
been closed. 
 
Water points were not clearly labeled 
 
23. Water points were not appropriately labeled with signs indicating 
whether the water was safe to drink thereby increasing the risk of drinking 
contaminated water. For example, at the Kass team site where an old water 
treatment plant was still operational, it did not treat water to the required World 
Health Organization standards.  However, there was no label indicating that the 
water was not safe to drink. At other locations visited, it was unclear whether or 
not the water from taps was safe for drinking as no signs had been displayed.  
 

Recommendation 7 
 
(7) The UNAMID Mission Support Division should 
ensure that water points are clearly labeled with signs stating 
whether the water is potable or not in order to minimize 
health hazards.  

 
24. The UNAMID Management accepted recommendation 7 and stated that 
they are prioritizing the fixing of signs to describe the condition of the water. 
Recommendation 7 remains open pending receipt of evidence that water points 
have been appropriately labeled.  
 
Action is needed to fill vacant posts 
 
25. There were 61 vacant posts out of 131 approved posts (47 per cent) as at 
1 November 2010 with 24 posts under recruitment. Difficultly in recruiting and 
retaining suitably qualified staff was attributed to harsh living conditions and the 
unpredictable security situation in Darfur. 
 

Recommendation 8 
 
(8) The UNAMID Mission Support Division should 
ensure that all Water and Environmental Protection Section 
vacancies are filled in a timely manner to provide adequate 
staff to carry out water resource activities in the Mission. 

 
26. The UNAMID Management accepted recommendation 8 and stated that 
there has been a challenge in finding available technically cleared candidates in 
this specialized area. The Mission will undertake more outreach programmes to 
get suitable candidates on board and explore ways and means of retaining staff. 
Recommendation 8 remains open pending verification that vacancy rates have 
fallen to an acceptable level taking into consideration the working environment.  
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B.  Environmental management 
 
Wastewater is not always properly disposed off 
 
27. There are two methods to treat wastewater in the Mission: (i) natural 
waste treatment via oxidation ponds, or (ii) wastewater treatment system using a 
septic tank system, lift station and containerized water treatment plant. As of 
January 2011, UNAMID has 208 septic tanks of which 200 were emptied by the 
Mission and eight by contractors. However, OIOS’ field visits found that at a 
number of locations, the capacity of the wastewater treatment plant fell below the 
volume of waste generated. As a result wastewater was often improperly 
disposed off, and this could result in health risks and environmental damage.  
This was primarily due to inadequate monitoring of wastewater disposal methods 
and a lack of a programme to create environmental awareness among staff and 
contractors.  Some examples of improper disposal were as follows: 
 

 In Nyala, wastewater was disposed off along the roadside where it 
flows downstream. This resulted in potential health risks to the local 
community. 

 In Kass, wastewater had accumulated outside the camp, creating a 
pond which was not emptied in a timely manner. 

 In Foro Baranga, septic tanks were close to overflowing due to the 
failure of the contractor to empty them. 

 At one El Fasher location, wastewater from the septic tank often 
overflowed causing foul odor and unsanitary conditions. 

 In the team sites, the ablution units were also used as washing areas 
resulting in a pool of water which was a breeding ground for 
mosquitoes.  

 
Recommendations 9 and 10 
 
The UNAMID Mission Support Division should: 
 
(9) Take measures to improve the disposal of wastewater 
by ensuring that: (a) wastewater is not discharged directly 
into streams, rivers and other water bodies without 
treatment; and (b) contractors empty septic tanks on a 
regular basis to avoid health hazards; and. 

 
(10) Expedite the installation of additional wastewater 
treatment plants to ensure that all wastewater is properly 
treated. 

 
28. The UNAMID Management accepted recommendation 9 and stated that 
the Mission took precautionary measures to improve the disposal of wastewater 
and that contractors are tasked to collect waste on a daily basis although in some 
cases, contractors’ trucks breakdown. Recommendation 9 remains open pending 
receipt of evidence confirming the improved disposal of wastewater. 
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29. The UNAMID Management accepted recommendation 10 and stated that 
all materials were procured and independent contractors will be used to expedite 
the installation. Recommendation 10 remains open pending receipt of evidence 
that additional wastewater treatment plants have been installed.  
 
Solid waste disposal needs improvement 
 
30. The United Nations Environmental Policy requires the Mission to 
segregate different types of waste before disposal. Non-segregation of solid 
waste can result in soil, water and air pollution, vermin infestation and health 
problems. OIOS’ field visits found that there was frequently inappropriate 
disposal of solid waste as shown in the examples below.  This was caused by lack 
of designated locations for waste disposal or waste storage methods, and lack of 
safety procedures to prevent access to waste sites. 
 

 At the level II hospital in El Fasher, medical waste was improperly 
disposed of by mixing it with general garbage for disposal in plastic 
bags.  

 Used tires, batteries, oil and air filters and other metal waste were 
sometimes stored together with used oil. Used batteries need to be 
emptied and acid neutralized before storing. 

 There was no segregation of general solid waste due to lack of 
defined usage for the different solid wastes and a lack of storage bins 
for sorting.  

 Illegal dumping along the perimeter fence of some team sites was 
observed due to the absence of designated land for solid wastes 
disposal.  

 At some locations, designated dump sites were not fenced posing 
health risk to the local community and scavengers that frequent the 
sites. 

 
Recommendations 11 and 12 
 
The UNAMID Mission Support Division should: 
 
(11) Ensure that there is proper segregation, disposal, 
recycling, recovery or incineration of solid waste, including 
reporting of medical waste disposal in compliance with the 
United Nations Environmental Policy; and  

 
(12) Secure dump sites with fences in order to prevent 
health risks to the local communities. 

 
31. The UNAMID Management accepted recommendation 11 and stated that 
medical wastes were being segregated at the point of generation and incinerated. 
A comprehensive solid waste segregation will be undertaken, as soon as the 
necessary equipment is available and landfills constructed. Recommendation 11 
remains open pending receipt of evidence that adequate action has been taken to 
not only segregate waste but dispose of it in compliance with United Nations 
policies and procedures.   
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32. The UNAMID Management accepted recommendation 12 and stated that 
the Mission has started fencing of dump sites.  Recommendation 12 remains open 
pending receipt of a report confirming the fencing of all dump sites. 
 
Written-off assets should be promptly disposed off 
 
33. The Environmental Policy requires the Mission to dispose of written-off 
assets in an environmentally friendly manner. Delays in disposing of assets 
increase the risk of environmental damage. Furthermore, inadequate controls 
over inventory expose the Mission to the risk of loss from theft and deterioration. 
WEPS is responsible for supervising and reporting on the environmental impact 
of the asset disposal procedures.  
 
34. In UNAMID, assets awaiting disposal included vehicles, sea containers, 
and various other assets. According to the Mission, the assets have not been 
disposed of since they were waiting for authority from the United Nations 
Controller to dispose of them.   
 

Recommendation 13 
 
(13) The UNAMID Mission Support Division should seek 
approval from the United Nations Controller to dispose of 
written-off assets in order to avoid a negative environmental 
impact resulting from their extended storage.  

  
35. The UNAMID Management did not accept recommendation 13 and 
stated that the Mission is awaiting the Controller’s approval. SAUs have initiated 
the write-off process in accordance with the Financial Regulations and Rules 
and the Property Management Manual.  UNAMID was not able to provide 
evidence that the approval of the Controller had been sought, and considering the 
delay in response, there is a need for further follow-up. OIOS therefore reiterates 
recommendation 13, and requests the Mission to obtain approval from the 
Controller. Recommendation 13 remains open pending receipt of approval from 
the United Nations Controller to dispose of the written-off assets. 
 
Procedures needed to prevent environmental damage from waste oil 
 
36. Section 10.3 of the DFS Fuel Manual requires cleaning of oil spillage 
and contamination as rapidly as possible.  OIOS’ physical inspection of generator 
locations and workshops found that, in many cases, measures had not been taken 
to prevent oil spillage on the ground. For example, there was often no concrete 
flooring under the generators and channels on the sides to trap oil waste. 
Although a recommendation made by OIOS and accepted by the Mission to 
address the issue of waste oil spillage was made in the audit of fuel management 
(AP2009/634/07), action had not yet been taken to implement it.  
 
37. Moreover, to ensure that oil spillage from generators does not seep onto 
the ground, waste oil needs to be placed in drums with a proper lid and stored in 
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a concrete central storage area. This will make cleaning up easier and minimize 
the level of soil contamination.  

 
Recommendation 14 
 
(14) The UNAMID Mission Support Division should take 
measures to prevent oil spillage and ensure that the 
Engineering Section install concrete flooring and channels in 
workshops and under generators to trap waste fuel and leaks 
to protect against soil contamination. 

 
38. The UNAMID Management accepted recommendation 14 and stated that 
WEPS has raised awareness on oil spillage danger and the need to monitor and 
control it. Also, draft guidelines have been developed and are being used for oil 
management.  WEPS will continue to enforce compliance through regular 
monitoring and reporting. All newly installed generators are placed on concrete 
slabs. Based on the action taken, recommendation 14 has been closed.    
 
C.  Environmental governance  
 
An environmental assessment of UNAMID operations had not been carried out 
 
39. Paragraph 24 of the Environmental Policy for United Nations Field 
Missions requires that mission-specific baseline studies be established by 
conducting environmental assessments of the Mission’s operations. The 
assessments should form the basis for developing environmental action plans and 
the maintenance of an environmental log. The baseline study should be updated 
by conducting periodic assessments to determine environmental conditions.  
 
40. WEPS had not conducted an environmental assessment to establish 
UNAMID-specific baseline data. This was because UNAMID inherited its 
operations from the African Union Mission in Sudan (AMIS) and WEPS were of 
the view that conducting a baseline study was not feasible at the time of takeover 
of operations by UNAMID. Moreover, there was no properly functioning 
environmental unit in the Mission at the start of operations.  Therefore, WEPS’ 
strategy was to conduct environmental audits, which would be the reference for 
future assessments. However, as of January 2011 only four audits had been 
conducted by WEPS. The first audit was conducted in September 2010. The lack 
of a baseline study limits the Mission’s ability to effectively monitor 
environmental issues and mitigate their impact. Moreover, there was a risk that 
UNAMID may be unable to adequately defend itself against environmental 
damage claims that may arise. 
 

Recommendation 15 
 
(15) The UNAMID Mission Support Division should 
expedite the completion of environmental assessments to 
establish UNAMID-specific baseline data, develop an 
environmental plan, and an environmental log in compliance 
with the United Nations Environmental Policy. 
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41.  The UNAMID Management did not accept recommendation 15 and 
stated that baseline environmental data for existing camps, prior to the 
establishment of UNAMID in January 2008, was not available. Furthermore, 
studies done by PETRONAS on the oil contaminated sites form part of the 
baseline data while environmental assessments for some team sites have been 
conducted, and are being used as a reference point for monitoring environmental 
degradation or improvement. UNAMID needs to establish base-line data by 
carrying out a study in compliance with Paragraph 24 of the Environmental 
Policy for United Nations Field Missions, which is important to ensure the 
environmental strategy and plans are properly focused. Therefore, OIOS is 
reiterating the recommendation and requests the Mission to reconsider its 
response. Recommendation 15 remains open pending receipt of UNAMID-
specific baseline study, environmental plan, and an environmental log monitoring 
the environmental degradation or improvement. 
 
Mission-specific environmental policies should be disseminated to Mission 
personnel 
 
42. Paragraph 32 to 34 of the Environmental Policy requires the Director of 
Mission Support, Force Commander and Police Commissioner to ensure that all 
Mission personnel receive information on environmental policies.  Furthermore, 
the Head of the Mission should issue, at the start of each year, a signed statement 
reminding personnel of the Mission’s environmental policy and objectives. The 
Mission has not implemented this part of the Environmental Policy.  
 
43. Furthermore, the Mission has not developed and disseminated Mission-
specific standard operating procedures (SOPs) on environmental objectives and 
control measures partly due to the required information not being supplied by 
stakeholders such as the Transport Section, Fuel Unit and others. UNAMID had 
also not developed SOPs for efficient water use and overall water management. 
In addition to issuing administrative instructions and regular broadcasts, the 
Mission should carry out regular campaigns by, for example, the use of posters 
and banners to remind staff to conserve water. 
 

Recommendations 16 to 18 
 
The UNAMID Mission Support Division should: 
 
(16) Finalize the development of Mission-specific 
environmental guidelines for distribution to all Mission 
personnel in order to increase awareness of environmental 
objectives, control measures and personal responsibilities; 

 
(17) Ensure that Mission-specific standard operating 
procedures are developed for efficient water use and overall 
water management; and 
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(18) Carry out regular campaigns to sensitize and 
enhance awareness among UNAMID personnel on the need 
to conserve water in Darfur. 

 
44. The UNAMID Management accepted recommendation 16 and stated that 
draft environmental guidelines are now being reviewed before dissemination to 
all mission personnel.  Based on the action taken by UNAMID management, 
recommendation 16 has been closed. 
 
45. The UNAMID Management accepted recommendation 17 and stated that 
the draft SOPs had been developed and are being reviewed and finalized. 
Recommendation 17 remains open pending receipt of a copy of the SOPs.  

 
46. The UNAMID Management accepted recommendation 18 and stated that 
an Administrative Instruction was broadcasted in 2009 and regular campaigns 
are being intensified to ensure compliance. Recommendation 18 remains open 
pending receipt of a copy of some of the campaign materials. 
 
Emergency preparedness 
 
47. Paragraphs 46 of the Environmental Policy require that field missions 
develop a comprehensive emergency response plan. However, UNAMID had not 
developed a comprehensive emergency response plan to deal with situations such 
as leakage of fuel gases, chemical or other substances with the potential to 
contaminate the air, soil or water. Absence of a contingency plan could delay 
timely and effective responses to environmental incidents. 
 

Recommendation 19 
 
(19) The UNAMID Mission Support Division should 
identify all situations that can cause environmental accidents 
and develop a comprehensive emergency response plan to 
address them. 

 
48. The UNAMID Management accepted recommendation 19 and stated that 
coordinated efforts from other stakeholders will be undertaken. Recommendation 
19 remains open pending receipt of the comprehensive emergency response plan. 
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ANNEX 1 
 

STATUS OF AUDIT RECOMMENDATIONS 
 
 
Recom. 

no. 
Recommendation Risk category 

Risk 
rating 

C/ 
O1 

Actions needed to close recommendation 
Implementation 

date2 
1 The UNAMID Mission Support Division 

should expedite the commissioning of 
newly drilled boreholes by ensuring that all 
the necessary engineering equipment and 
materials required is available on timely 
basis. 

Operational Medium O Receipt of the commissioning report. June 2011 

2 The UNAMID Mission Support Division 
should take additional steps to expedite the 
acquisition of land for borehole drilling and 
construction of earth dams by conducting 
high-level dialogue with the Government 
of Sudan.  

Governance High O Receipt of documents indicating that land 
for borehole drilling has been provided. 

May 2011 

3 The UNAMID Mission Support Division 
should expedite the procurement of United 
Nations owned drilling rigs in order to 
speed up the drilling of boreholes in the 
Mission area. 

Operational Medium O Receipt of the receiving and inspection 
report. 

August 2011 

4 The UNAMID Mission Support Division 
should prevent water wastage by ensuring 
that: (a) plumbing spare parts of suitable 
quality are procured in a timely manner to 
reduce plumbing fixture breakages; and (b) 
sufficient plumbers are deployed to team 
sites to carry out regular repairs and 
maintenance. 

Operational/ 
Human 
resources 

Medium O Receipt of document evidencing 
procurement of spare parts and deployment 
of additional plumbers. 

On-going  

5 The UNAMID Mission Support Division 
should carry out a comprehensive repair 
and maintenance exercise throughout the 
Mission to ensure that all leaking taps, 
pipes and tanks are replaced. 

Operational Medium C Action taken.  Implemented 

6 The UNAMID Mission Support Division 
should ensure that water treatment and 

Operational Medium C Action taken. Implemented 



 

 
 
 

ii

Recom. 
no. 

Recommendation Risk category 
Risk 

rating 
C/ 
O1 

Actions needed to close recommendation 
Implementation 

date2 
storage areas are fenced off and properly 
secured to avoid unauthorized access 
thereby reducing the risk of water supply 
contamination. 

7 The UNAMID Mission Support Division 
should ensure that water points are clearly 
labeled with signs stating whether the 
water is potable or not in order to minimize 
health hazards.  

Operational Medium O Receipt of a report confirming that labeling 
of water points has been completed. 

May 2011 

8 The UNAMID Mission Support Division 
should ensure that all Water and 
Environmental Protection Section 
vacancies are filled in a timely manner to 
provide adequate staff to carry out water 
resource activities in the Mission. 

Human 
resources 

Medium O Verification that vacancy rates have fallen 
to an acceptable level taking into 
consideration the working environment  

On-going 

9 The UNAMID Mission Support Division 
should take measures to improve the 
disposal of wastewater by ensuring that: (a) 
wastewater is not discharged directly into 
streams, rivers and other water bodies 
without treatment; and (b) contractors 
empty septic tanks on a regular basis to 
avoid health hazards. 

Compliance/ 
Operational 

High O Receipt of evidence confirming the 
improved disposal of wastewater. 

On-going 

10 The UNAMID Mission Support Division 
should expedite the installation of 
additional wastewater treatment plants to 
ensure that all wastewater is properly 
treated. 

Operational/ 
Compliance 

Medium O Confirmation that additional wastewater 
treatment plants have been installed.  
 

30 September 
2011 

11 The UNAMID Mission Support Division 
should ensure that there is proper 
segregation, disposal, recycling, recovery 
or incineration of solid waste, including 
reporting of medical waste disposal in 
compliance with the United Nations 
Environmental Policy. 

Operational Medium O Receipt of evidence that adequate action 
has been taken to not only segregate waste 
but dispose of it in compliance with United 
Nations policies and procedures.   

31December 
2011 

12 The UNAMID Mission Support Division 
should secure dump sites with fences in 

Operational/ 
Governance 

Medium O Receipt of a report confirming the fencing 
of all dump sites. 

30 August 2011 



 

 
 
 

iii

Recom. 
no. 

Recommendation Risk category 
Risk 

rating 
C/ 
O1 

Actions needed to close recommendation 
Implementation 

date2 
order to prevent health risks to the local 
communities. 

13 The UNAMID Mission Support Division 
should seek approval from the United 
Nations Controller to dispose of written-off 
assets in order to avoid a negative 
environmental impact resulting from 
extended storage. 

Operational Medium O Receipt of documentation indicating that 
UNAMID has requested approval from the 
United Nations Controller to dispose of the 
written-off assets. 

Not provided 

14 The UNAMID Mission Support Division 
should take measures to prevent oil spillage 
and ensure that the Engineering Section 
install concrete flooring and channels in 
workshops and under generators to trap 
waste fuel and leaks to protect against soil 
contamination. 

Operational Medium C Action taken. Implemented. 

15 The UNAMID Mission Support Division 
should expedite the completion of 
environmental assessments to establish 
UNAMID-specific baseline data, develop 
an environmental plan, and an 
environmental log in compliance with the 
United Nations Environmental Policy. 

Compliance Medium O Receipt of UNAMID-specific baseline 
study, environmental plan, and an 
environmental log monitoring the 
environmental degradation or 
improvement.  

June 2011 

16 The UNAMID Mission Support Division 
should finalize the development of 
Mission-specific environmental guidelines 
for distribution to all Mission personnel in 
order to increase awareness of 
environmental objectives, control measures 
and personal responsibilities. 

Compliance Medium C Action taken.  Implemented 

17 The UNAMID Mission Support Division 
should ensure that Mission-specific 
standard operating procedures are 
developed for efficient water use and 
overall water management. 

Operational/ 
Compliance 

Medium O Receipt of a copy of the SOP. 30  April 2011 

18 The UNAMID Mission Support Division 
should carry out regular campaigns to 
sensitize and enhance awareness among 

Compliance Medium O Receipt of a copy of campaign materials. 30 May 2011 



 

 
 
 

iv

Recom. 
no. 

Recommendation Risk category 
Risk 

rating 
C/ 
O1 

Actions needed to close recommendation 
Implementation 

date2 
UNAMID personnel on the need to 
conserve water in Darfur. 

19 The UNAMID Mission Support Division 
should identify all situations that can cause 
environmental accidents and develop a 
comprehensive emergency response plan to 
address them. 

Compliance/ 
Operational 

Medium O Receipt of the comprehensive emergency 
response plan. 
 

30 September 
2011 

 
1. C = closed, O = open 
2. Date provided by UNAMID in response to recommendations.  

 


