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EXECUTIVE SUMMARY 
Audit of the effectiveness and efficiency of 

implementation of project activities in UNHCR's 
Operations in Yemen 

The Office of Internal Oversight Services (OIOS) conducted an audit of 
the effectiveness and efficiency of implementation of project activities in 
UNHCR's operations in Yemen.  The overall objective of the audit was to assess 
the adequacy of arrangements to support effective and efficient implementation 
of project activities in accordance with UNHCR rules and regulations. The audit 
was conducted in accordance with the International Standards for the 
Professional Practice of Internal Auditing.   
 

Yemen is a complex operation handling both a growing urban refugee 
population and Internally Displaced Persons (IDPs).  The IDP population more 
than doubled between 2008 and 2009 from 100,000 to 250,000 increasing the 
number of persons of concern from 241,000 to 422,000.  To deal with the 
increased number of persons of concern the Representation’s spending authority 
was doubled from $11.7 million in 2008 to $23.8 million in 2009.  Because of the 
growing importance of this operation, this audit was included in OIOS Internal 
Audit Division’s work plan for 2010.  
 

The Representation in Yemen had established controls to ensure that 
adequate financial and performance monitoring visits to Implementing Partners 
(IPs) took place.  Some progress was achieved in the field of strategic planning to 
assist urban refugees and IDPs.  However, the following improvements could 
help strengthen controls over effective and efficient implementation of project 
activities:  

 
 Existing coordination mechanisms between the main protection 

cluster and its working groups needed to be strengthened to help 
improve decision-making on issues relating to IDPs.     

 
 An enhanced IDP strategy and action plan with appropriate 

indicators, timelines and clear responsibilities for 
implementation to comply with the Global Management 
Accountability Framework was needed.   

 
 Controls over IP selection needed strengthening through 

systematic evaluation of IPs and maintaining adequate 
supporting documentation for this process.  
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I.  INTRODUCTION 

1. The Office of Internal Oversight Services (OIOS) conducted an audit of 
the effectiveness and efficiency of implementation of project activities in 
UNHCR's operations in Yemen.  The audit was conducted in accordance with the 
International Standards for the Professional Practice of Internal Auditing.          
 
2. The main objectives of the Yemen operations were to improve the 
implementation of the 10 Point Plan of Action in response to mixed migration in 
coordination with the Yemen Government while developing partnerships with 
Yemen authorities, refugee communities, and other stakeholders.  In addition, 
UNHCR sought to strengthen the legal framework and the capacity of institutions 
to protect and assist refugees, asylum-seekers and Internally Displaced Persons 
(IDPs) whilst seeking durable solutions for all persons of concern.  
  
3. During the years 2008 and 2009, the Representation worked with 18 
Implementing Partners (IPs) to implement five projects with total programme 
expenditure of $16.6 million.  Of this expenditure, IPs accounted for 60 per cent 
($9.9 million) and UNHCR direct implementation accounted for 40 per cent 
($6.7 million).  The largest project CM/201 Care and Maintenance Community 
Development for Refugees in Kharaz and Basateen accounted for 56 per cent of 
the programme implementation.  The Representation procured goods and 
services totalling $19.2 million of which some $13.1 million (68 per cent) was 
local procurement.  
 
4. As of 6 September 2010, the asset records show 1,582 items with 
purchase cost of $4.8 million and current value of $2.7 million.  In 2010, the 
UNHCR workforce in Yemen comprised 30 Professional (P), four National 
Officer staff, and 81 General Service (GS) staff. 
 
5. Comments made by UNHCR are shown in italics.         
 

II.  AUDIT OBJECTIVES 

6. The overall objective of the audit was to assess the adequacy of 
arrangements to support effective and efficient implementation of project 
activities in accordance with UNHCR regulations and rules.   
 

III.  AUDIT SCOPE AND METHODOLOGY 

7. The audit, which took place from 30 October to 10 November 2010, 
reviewed UNHCR’s programme and project management including projects 
CM/201 Care and Maintenance Community Development for Refugees in 
Kharaz and Basateen.  The audit reviewed activities and projects implemented 
directly by UNHCR and by two IPs, namely Society for Humanitarian Solidarity 
(SHS) and INTERSOS, Italy.  The audit covered transactions from 1 January 
2008 to 31 December 2009.  Developments in 2010 were also considered. 
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8. The audit methodology comprised review of policies and procedures, 
administrative guidelines and data available from Managing for Systems, 
Resources and People (MSRP), interviews with responsible personnel, analysis 
of relevant data, and observations and verification of processes. 
 
9. The audit also included a visit to the sub-office in Aden where an 
assessment of the internal controls was made and selected staff members and the 
representatives of IPs were interviewed.  A visit to the refugee camp in Kharaz 
was not possible for security reasons.  
 
 

IV.  AUDIT RESULTS 

A.  Programme planning, implementation, monitoring and 
reporting 
 
Monitoring visits were conducted in compliance with UNHCR rules 
 
10. The UNHCR manual Chapter 4, Section 6.5 requires that at least one 
performance and financial monitoring visit be conducted for all sub-projects.  
OIOS reviewed the monitoring done by the Representation in 2008, 2009 and 
2010.  At least one performance monitoring and financial monitoring visit was 
done per sub-project each year and in many instances, up-to three visits were 
conducted.  Between 2008 and 2010, 76 visits were made.  The reports were in 
compliance with the requirements laid out in the UNHCR manual.  
 
Need to comply with Implementing Partner selection procedures 
 
11. UNHCR guidelines on partner selection require using a pre-selection 
checklist when assessing the suitability of an implementing partner for a new 
programme.  It is intended to help offices in identifying and assessing, in a more 
consistent way, the level of risk accepted by UNHCR in entering into a 
partnership agreement with an IP, while allowing offices to take the necessary 
steps to minimize the consequences of potential risks identified.   
 
12. Of the 16 IPs selected between 2008 and 2010, the checklist was used 
only in one case.  Furthermore, there were no supporting documents for selection 
of 11 IPs, which was not in compliance with UNHCR Manual Chapter 4, Section 
5.1 and IOM063-FOM063/2010 on Prioritized Planning and Detailed Budgeting 
for 2011, dated 12 October 2010.   
 

Recommendation 1 
 
(1) The UNHCR Representation in Yemen should 
maintain all supporting documentation for systematic 
evaluation of Implementing Partners. 
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13. The UNHCR Representation in Yemen accepted recommendation 1 and 
stated that the review of the IPs according to IP checklist was done in December 
2010.  Recommendation 1 remains open pending receipt of copies of supporting 
documentation for systematic evaluation of Implementing Partners. 
 
Need to strengthen co-ordination between main protection cluster and its working 
groups  
 
14. In OIOS opinion, improving co-ordination between the main protection 
cluster in Sana’a and the cluster working groups in the field could help improve 
decision-making of the UNHCR protection cluster.   There were two field cluster 
working groups: one in Amran and one in Hajjah.  According to the minutes of 
cluster meetings that took place from 2009 to 2010, there was no evidence that 
input from working groups in the field was requested or used for IDP decision-
making. 
 
15. In addition, there was no mechanism for the main cluster to receive 
updated information systematically prepared by field clusters to ensure that 
information for decision-making reflects the issues IDPs are facing on the 
ground.   There were also IDPs in Al Jawf and Sa’ada locations where no active 
working groups were present.  Thus, the two working groups in Amran and 
Hajjah were not representative of the whole IDP population.  IDP Information 
from these areas is currently not being systematically transmitted to Sana’a, 
therefore decision-making in Sana’a is based on incomplete information.   

 
16. Creating cluster working groups in other areas with IDPs will ensure the 
protection cluster decisions incorporate input from a wide cross-section of IDP 
affected areas.  Strengthening coordination mechanisms between main protection 
cluster in Sana’a and the cluster working groups in the field will further help 
improve decision-making at the main protection cluster level. 

 
Recommendations 2 and 3 
 
The UNHCR Representation in Yemen should: 
 
(2) Strengthen existing mechanisms to improve 
coordination between the main protection cluster in Sana’a 
and the cluster working groups in the field. 
 
(3) Create additional protection cluster working groups 
in other existing Internally Displaced Persons locations to 
ensure decision-making input from a wide cross-section of 
the areas. 

 
17. The UNHCR Representation in Yemen accepted recommendation 2 and 
stated that the coordination was strengthened with the arrival of the Senior 
Protection UNHCR (IDPs) Officer in mid-December, and the arrival of the 
Protection Cluster Lead, seconded by Norwegian Refugee Council (NRC)  early 
2011.  They also stated that a protection cluster was recently established in 
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Sa’ada.  Recommendation 2 remains open pending receipt of documentary 
evidence showing that existing mechanisms to improve coordination between the 
main protection cluster in Sana’a and the cluster working groups in the field has 
been strengthened. 
 
18. The UNHCR Representation in Yemen accepted recommendation 3 and 
stated that the set-up of a new coordination mechanism is being reviewed to 
enhance coordination and taking into consideration the current elevated security 
situation and the political turmoil in Yemen.  Recommendation 3 remains open 
pending receipt of documentary evidence that additional protection cluster 
working groups have been created in other existing IDP locations to ensure 
decision-making input from a wide cross-section of the areas. 
 
Need for a detailed IDP strategy and action plan 
 
19. In UNHCR’s Global Management Accountability Framework (GMAF), 
the country level accountabilities and responsibilities for the programme function 
require country operations to implement a results oriented approach for 
assessing, designing and delivering the country operation.  This ensures the 
country operation is designed to meet the needs of all persons of concern.  To 
comply with GMAF the Representation needed a results oriented approach to 
fulfill its mandate for IDPs.  In January 2010, the Representation in Yemen 
drafted a five page protection strategy which provided an outline without clearly 
indicating the expected outcome of each strategy using appropriate indicators and 
defining responsibility for implementation and timeframe.  
 

Recommendation 4 
 
(4) The UNHCR Representation in Yemen should 
enhance its Internally Displaced Persons strategy and 
develop an action plan with appropriate indicators, timelines 
and clear responsibilities for implementation to comply with 
the Global Management Accountability Framework. 
  

20. The UNHCR Representation in Yemen accepted recommendation 4 and 
stated that an IDP strategy is being developed by the new senior staff that 
arrived mid-December/early January. An IDPs retreat was held in February for 
Sana’a and the field staff to develop a joint strategy and action plan. The retreat 
results will be amalgamated with the conclusions reached by the AGDM/PA 
exercise with all stakeholders, before finalizing the strategy.  Recommendation 4 
remains open pending receipt of a finalized strategy and action plan.  
 
B.  Implementing Partners 
 
Society for Humanitarian Solidarity (SHS) 
 
Need to countersign the certification of works for construction activities 
 
21. Between 2008 and 2010, SHS implemented UNHCR projects amounting 
to $521,032 including the construction of various shelters, a guest house, a river 
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bank protection wall and rehabilitation of shelters amongst others.  The UNHCR 
shelter team did not sign the certification of works for construction activities to 
provide assurance that work had been completed as scheduled at different stages 
of the project.  The Representation explained that the shelter team performed 
daily monitoring and coordination at the construction sites.  However, payments 
were based only on submissions by SHS.  In the opinion of OIOS, an 
independent confirmation of completion of works at each stage is needed prior to 
disbursing subsequent installments. 
 

Recommendation 5 
 
(5) The UNHCR Representation in Yemen should ensure 
that UNHCR’s shelter team countersigns the certification of 
works for construction activities to provide assurance to 
UNHCR that installments paid match the implementation 
achieved. 
  

22. The UNHCR Representation in Yemen accepted recommendation 5 and 
stated that it took note and that the shelter engineer has already been informed of 
this recommendation and he has been instructed to countersign the certification 
of works for construction activities to provide assurance to UNHCR that 
installments paid match the implementation achieved.  Recommendation 5 
remains open pending receipt of copies of the certification of works for 
construction activities countersigned by UNHCR shelter team. 
 
Need to improve controls over the payment of salaries 
 
23. Representation was not systematically checking salaries paid by SHS for 
specified posts funded by UNHCR against approved budgets.  There were 
instances where SHS paid staff higher salaries from UNHCR funds than what 
was authorized by the agreement budgets.  For example, in 2009, guards were 
paid YR930,661 ($4,654) more than what was budgeted in sub-project CM/201.  
Similarly, in 2009 the Centre Supervisor post (which changed hands a number of 
times) was paid YR100,800 ($504) more than budgeted under sub-project 
CM/201.  According to sub-agreements signed with UNHCR in 2009, SHS was 
obliged to adhere to provisions concerning the number and cost of project 
personnel in the staffing table and the budget attached to the UNHCR agreement.   
 

Recommendation 6 
 

(6) The UNHCR Representation in Yemen should 
strengthen checks of salaries at Society for Humanitarian 
Solidarity to ensure that salaries are in conformity with the 
approved budget.   

 
24. The UNHCR Representation in Yemen accepted recommendation 6 and 
stated that SHS was informed and verification will be done at each Sub-Project 
Monitoring Report (SPMR).  Recommendation 6 remains open pending receipt of 
copies of SPMR demonstrating that salary costs are charged in accordance with 
the sub-project agreement. 
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INTERSOS Italy 
 
Need to monitor adherence to procurement rules 
 
25. According to the sub-agreement between UNHCR and INTERSOS, 
UNHCR has approved the agency’s internal procurement procedures, on the 
basis of a pre-qualification exercise and therefore INTERSOS may undertake 
procurement on behalf of UNHCR.  Any procurement undertaken as part of the 
sub-agreement is subject to the UNHCR Implementing Partner procurement 
guidelines that should be attached to the agreement.   
 
26. The Representation did not have a copy of INTERSOS procurement 
procedures.  The procedures were not attached to the sub-agreement as envisaged 
by the agreement.  Consequently, The Representation was not able carry out 
periodic checks of conformity with the IP’s procurement rules during the 
period under audit.   

 
27. OIOS examined procurement cases totaling $34,674 (29 per cent) for 
procurements undertaken by INTERSOS during 2009 and 2010.  In 90 per cent 
of these cases, there was no evidence that technical criteria were considered in 
evaluating the proposals.  As a result, there is no reasonable assurance that 
INTERSOS obtained the best value for money in procurements using UNHCR 
funds.  In addition, INTERSOS and the sub-office Aden could not confirm 
whether such practice was consistent with INTERSOS procurement guidelines.   

 
Recommendation 7 

 
(7) The UNHCR Representation in Yemen should verify 
during monitoring visits that INTERSOS adheres to its 
procurement guidelines in accordance with provisions of the 
sub-agreement between UNHCR and INTERSOS. 

 
28. The UNHCR Representation in Yemen accepted recommendation 7 and 
stated that this is an ongoing activity.  The Programme Unit has been instructed 
to carry out necessary monitoring and reporting with a view to implementing this 
recommendation.  Recommendation 7 remains open pending receipt of the 
monitoring report describing adherence of INTERSOS to its procurement 
guidelines. 
 
C.  Asset management 
 
Need to improve asset management 
 
29. The asset management system was not up-to-date.  There were errors 
such as incorrect recording of custodians, and model/serial numbers.  In addition, 
one vehicle had two UNHCR barcodes, while another vehicle could not be traced 
to the list because an incorrect serial number had been recorded which already 
existed in the system.  Furthermore, there was no evidence that a physical 
inventory was carried out as no reports were available summarizing the findings 
of such an exercise with appropriate recommendations, as required by UNHCR 
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Manual Chapter 8 and IOM050-FOM049/2009.  A report summarizing the 
findings of the inventory and providing recommendations for remedial action 
should be prepared within 30 days of the inventory exercise.  Strengthening 
internal controls over asset management would help the Representation in Yemen 
ensure that up-to-date and accurate information on all its assets is maintained. 
 

Recommendation 8 
 

(8) The UNHCR Representation in Yemen should 
develop procedures for asset management, including 
maintaining asset management database and conducting 
periodic inventory of assets accompanied by a report 
prepared within 30 days on the results of the count and 
follow-up action required. 

 
30. The UNHCR Representation in Yemen accepted recommendation 8 and 
stated that since the establishment of the new asset management system in 
November 2010, the team is facing numerous technical problems to update the 
database in MSRP.  Discussions are ongoing with HQ for certain items. The 
Representation further stated that inventory was conducted by end of December 
2010. Property, Plant, Equipment (PPE) report was sent.  Serially Tracked Item 
(STI) reports are being prepared by end of March 2011.  Several problems 
occurred in asset management due to the new system established in November 
and HQ was informed.  Recommendation 8 remains open pending receipt of 
procedures for asset management, including maintaining asset management 
database and conducting periodic inventory of assets accompanied by a report 
prepared within thirty days on the results of the count and follow-up action 
required. 
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ANNEX 1 
 

STATUS OF AUDIT RECOMMENDATIONS 
 
 
Recom. 

no. 
Recommendation Risk category 

Risk 
rating 

C/ 
O1 

Actions needed to close recommendation 
Implementation 

date2 
1 The UNHCR Representation in Yemen 

should maintain all supporting 
documentation for systematic evaluation of 
Implementing Partners. 

Compliance Medium O Supporting documentation for systematic 
evaluation of Implementing Partners  

 December 2010 

2 The UNHCR Representation in Yemen 
should Strengthen existing mechanisms to 
improve coordination between the main 
protection cluster in Sana’a and the cluster 
working groups in the field. 

Strategy Medium O Documentary evidence of the new 
mechanisms to improve coordination 
between the main protection cluster in 
Sana’a and the cluster working groups in 
the field. 

February 2011 

3 The UNHCR Representation in Yemen 
should create additional protection cluster 
working groups in other existing Internally 
Displaced Persons locations to ensure 
decision-making input from a wide cross-
section of the areas. 

Strategy Medium O Documentary evidence of creation of 
additional protection cluster working 
groups. 

30 April 2011 

4 The UNHCR Representation in Yemen 
should enhance its Internally Displaced 
Persons strategy and develop an action plan 
with appropriate indicators, timelines and 
clear responsibilities for implementation to 
comply with the Global Management 
Accountability Framework. 

Strategy  Medium O Finalized strategy and action plan. Ongoing 

5 The UNHCR Representation in Yemen 
should ensure that UNHCR’s shelter team 
countersigns the certification of works for 
construction activities to provide assurance 
to UNHCR that installments paid match the 
implementation achieved. 

Operational Medium O Copies of the certification of works for 
construction activities countersigned by 
UNHCR shelter team. 

Ongoing 

6 The UNHCR Representation in Yemen 
should strengthen checks of salaries at 
Society for Humanitarian Solidarity to 
ensure that salaries are in conformity with 

Financial Medium O Copies of the Sub-Project Monitoring 
Reports. 

Ongoing 

 



 

 
 
 

ii

Recom. 
no. 

Recommendation Risk category 
Risk 

rating 
C/ 
O1 

Actions needed to close recommendation 
Implementation 

date2 
the approved budget 

7 The UNHCR Representation in Yemen 
should verify during monitoring visits that 
INTERSOS adheres to its procurement 
guidelines in accordance with provisions of 
the sub-agreement between UNHCR and 
INTERSOS. 

Financial Medium O Monitoring report on adherence of 
INTERSOS to its procurement guidelines 

Ongoing 

8 The UNHCR Representation in Yemen 
should develop procedures for asset 
management, including maintaining asset 
management database and conducting 
periodic inventory of assets accompanied 
by a report prepared within 30 days on the 
results of the count and follow-up action 
required. 

Compliance Medium O Receipt of documentary evidence that 
UNHCR in Yemen has updated the asset 
management database. 
 

Ongoing 

 
 
 
1. C = closed, O = open
2. Date provided by UNHCR in response to recommendations.       
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